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1. Introduction

1.1 Purpose

The purpose of the Pilot Data Migration Study is to better understand the problems associated
with Version O data migration, i.e., analyze and identify problems early by migrating selected
data products recommended by Earth Observing System (EOS) Data Active Archive Centers
(DAAC); examine the metadata migration for selected data products; estimate time required to
migrate data products; use and evaluate the Hierarchical Data Format - Earth Observing System
(HDF-EQOS) standards; and investigate the possibility of developing a generalized translator.
This document summarizes the results of the Pilot Data Migration Study.

Because of the value of past remote sensing data to Global Change Research, NASA has elected
to migrate EOSDIS Version 0 datato ECS, since ECS is being designed for along life cycle (at
least two decades beyond the launch of the first EOS spacecraft) with architectural features that
facilitate technology upgrades and evolution. Migration to ECS will ensure continued
maintenance and access to important data from previous NASA Earth science flight missions and
other data sources. Results and “lessons learned” from the Pilot Data Migration Study are being
incorporated into the Engineering Phase of the VO Data Migration Project that is now underway
by ECS.

1.2 Study Team Members

The study was performed by the following ECS team members. R. Suresh, Liping Di, Deepti
Mukund, Jon Pals, and Doug llg (all Hughes STX), and Tom Dopplick (HAIS). The primary
responsibilities of the team members were as follows. Tom Dopplick was responsible for the
overall ECStechnical direction; R. Suresh was the study team leader and was responsible for the
implementation of the study; Deepti Mukund and Jon Pals were responsible for analysis and
software development; Doug Ilg checked for compliance with ECS standards, and Liping Di
participated in metadata analysis. Phil Ardanuy (Hughes STX) provided editorial comments and
Ted Meyer (ESDIS) provided useful technical comments and assistance. Greg Hunolt and Bill
North provided overall ESDIS direction.

1.3 Organization
This paper is organized into the following broad categories:

1. Introduction

Executive Summary

Pilot Data Migration Process

Detailed Description of Tasks for Each Converted Data Product
L essons Learned

o ~ 0 DN
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6. HDF-Related Problems

7. Migration Time Estimates
Appendices A - E (Software Interface Specification)
Appendices F - J (User Documentation)
Acronyms
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2. Executive Summary

Background

The purpose of the Pilot Data Migration Study was to understand the problems associated with
data migration, i.e., analyze and identify problems early by migrating selected data products
recommended by Earth Observing System (EOS) Data Active Archive Centers (DAAC);
examine the metadata migration for selected data products; estimate time required to migrate
data products; use and evaluate the Hierarchical Data Format - Earth Observing System (HDF-
EOS) standards; and investigate the possibility of developing a generalized trandlator. This study
was carried out in two phases: 1) analysis of VO metadata and 2) migration of sample VO
granules.

1) Analysis of VO metadata: The first phase focused on metadata migration. Detailed
analysis and results of the metadata migration are described in the “ECS Core Metadata
Migration Analysis, April 1995” document. The results were also presented at the
EOSDIS Core System (ECS) Data Modeling Working Group workshop in May 1995.

2) Migration of sample VO granules: The second phase focused on converting a few sample
data products from their native formatsto HDF-EOS. The proposed HDF-EOS standards
were used wherever possible. ECS tools like the Product Generating System (PGS) Tool
Kit, EOSView, etc., were examined to determine whether they could assist in the
migration process. It was determined that these tools had not quite reached the stage
where they could be used for this effort. The data products for migration were selected
from the list of products recommended by the DAACs and are described in the Table 2-
1. Products are listed aphabetically.

Table 2-1. Data Products Description.

Data Product and Science Data Plan Platform Instrument DAAC
Reference Number

AVHRR Globall Km Land 10-Day NOAA - 11 AVHRR EDC
Composite, E-2
FIRE-NWS _In_Sonde, L-55 FIRE - Field Campaign Rawinsonde LaRC
GPS Sea Ice Motion Vectors, A-12 ERS-1 SAR ASF
TOPEX/Poseidon Merged Geophysical TOPEX /Poseidon Altimeter JPL
Data Record (MGDR), J-32
UARS SOLSTICE, G-15 UARS SOLSTICE GSFC

The data products listed in Table 2-1, and described in detail in later sections, vary in
complexity, size, science (Land, Ocean and Atmosphere) and represent different applications.
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Personnel, Hardware, and Software

Four staff members with varying experience in the use of HDF participated in this activity. This
was done to determine whether a user’s experience with HDF software is a factor in the amount
of time required for translation; the pilot study found that HDF proficiency could be quickly
acquired by team members with less HDF experience through self education and interaction with
other team members who had prior HDF experience. In particular, the team member with the
least HDF experience required an additional 2 weeks of self education, at the beginning of the
study, to gain an understanding of the HDF library and data model. After the initial self
education, the individual was able to interact effectively with the more experienced HDF
developers. The prototyping work was carried out using the HDF Version 3.3 Release 4 and
HDF Version 4.0 Beta 1 release of the software library on a Sun SPARC/20 workstation. The
programs were written using the American National Standards Institute (ANSI) C language.

2.1 Which Data Products Should be Converted to HDF-EOS?

This prototype activity raised some very important questions. In the long term, conversion to
HDF-EOS should provide improved portability, tool support and performance; increased usage
by more researchers; and lower overall research costs. However, long term benefits have to be
weighed against the impact on current services. For example, in the case of the field campaign
data from the First ISCCP Regiona Experiment (FIRE), the data product was already in ASCII.
Tranglating the FIRE-NWS _In_Sonde data to HDF-EOS did not increase the portability of the
data. In some cases, retaining the native format and migrating the metadata may be the best
choice.

Should all the VO data products be converted to HDF-EOS? The answer isno. Our experience
during this exercise indicates that conversion should be done on a case-by-case basis.

2.2 Metadata Issues

Metadata attributes, as defined by the ECS core metadata Version 2 and used in this study, are
too big to handle. Only about 30% of the ECS core metadata attributes are electronically
available from Version 0 sources. A significant amount of work will be required to generate all
270 ECS core metadata attributes for every migrated data product. Of great importance is the
need to map ECS services to the ECS core metadata attributes in order to establish the minimum
required attributes for search and query, and to establish the sensitivity of ECS services to
varying metadata attributes. Work is underway by ECS to perform this mapping. (Note: After
completing the metadata analysis, the ECS core metadata attributes were refined and the number
reduced, but the general results discussed in this document should remain valid.)

About 30% of the metadata attributes, as defined by the ECS core metadata Version 2 standard,
are electronically available for the Version 0 data products that are candidates for migration to
the ECSsystem. Many of the metadata attributes (46%) need to be provided manually. This may
significantly increase the time and resources required for metadata migration.
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2.3 HDF-EOQOS Issues

HDF-EOS was used during this study. Even though the HDF-EOS Application Program
Interface (API) was not available for prototyping, HDF-EOS specification documents were used.
ECS is developing prototype APIs for HDF-EOS Point, Swath, and Grid structures to be
completed by February, 1996 and operational APIs to be completed by June, 1996. Writing
code using a specification document may lead to multiple interpretations. This may not provide
all of the expected advantages of using HDF-EOS as a standard. At this time there are no clear
guidelines for choosing a particular HDF-EOS object for a particular data product. Currently,
the burden lies on the implementor or user of HDF-EOS. We had problems in mapping data
products into HDF-EOS objects. A clear set of guidelines from the ECS project will be helpful
in implementation. Using large data products with some HDF objects creates difficulties. For
example, the HDF Vdata interface is supposed to handle up to 256 fields. The Ocean
Topography Experiment (TOPEX)/Poseidon Merged Geophysical Data Record (MGDR)
required 124 fields. Using the current (HDF 4.0 Beta 1) Vdata interface, one could create up to
50 fields. We corrected this discrepancy by making changes to the Vdata interface. We had
similar problems while using the Vshow utility. ESDIS and ECS should establish a mechanism
to get any additional errors fixed within the HDF library from the National Center for
Supercomputing Applications (NCSA).

Soecifications of how data should be stored and organized need to be definitized for HDF-EOS
Point, Svath, and Grid structures. NCSA's involvement in fixing and enhancing the HDF library
will greatly help the process of data migration.

Very large data products create problems for migration. Network throughput is a critical factor.
It took 16 hours to download one band (Channel 1) of the Advanced Very High Resolution
Radiometer (AVHRR) Global 1 Km 10 Day Composite data product from EROS Data Center
(EDC). We succeeded after several attempts. The Channel 1 data file was transferred in a non-
compressed form in order to determine an approximate maximum transfer time. The Normalized
Difference Vegetation Index (NDVI) data file (originally half the size of Channel 1) was
transferred in a compressed form in about 1 hour. After translating the data into HDF, we could
not display the data using NCSA’s Collage program because of the large size. We wrote some
crude subsetting programs to display this data. This illustrates the importance of subsetting and
other tools for large data products.

Very large data products are inherently difficult to transfer because of network bandwidth
limitations. Also, very large data products are stressing the capabilities of display and analysis
tools currently available to end users. Subsetting and other tools for handling large data
products are becoming increasingly important to the effective use of remotely sensed data.
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2.4 Data Dictionary

A common data dictionary across DAACs and the ECS project is very important. For example,
the term granule is used, defined and interpreted in many different ways. It can range from 10
Gigabytes (GB) to 1 Megabyte (MB) or less. In some cases, agranuleis stored in multiple files.
Hence, granule size is an important factor in migration. In general, a smaller granule size will
help the user and the data producer. Available tools can generally handle small size granules. If
one granule is defined as a couple of GBs, many tools will not work with this granule. Multiple
file granules are a file management problem. Ideally, the granule should fit into onefile.

Agreement and implementation of a common data dictionary across DAACs is important
because of the widespread ambiguity in use of terms such as data set, data product, granule and
file.

2.5 Migration Issues

Maintaining data organization during migration is an important issue. Generally, HDF stores
datain asinglefile. If the datain the native format are in multiple files, migrating the datainto a
single HDF file may change the organization of the data. Care should be taken to ensure that the
utility of the data will not be impacted due to this reorganization. For example, in the case of the
Upper Atmospheric Research Satellite (UARS) Solar-Stellar Irradiance Comparison Experiment
(SOLSTICE) data product, the data were organized as two files and implemented as a single
HDF file. In this case, no information was lost and the organization was retained in the single
HDF file. Science user input is critical to the process of organizing the data.

Good documentation of the data products will reduce the migration time. It is recommended that
each data product should come with a specification document, which describes the details of the
format and organization.

The file sizes before and after migration of data products vary. After converting the native
formatted data into HDF, the file size was increased for two data products and decreased for
three data products. The percentage changes are as follows:

AVHRR Global 1 Km Land 10 Day Composite + 0.03%
FIRE-NWS In_Sonde +16.97 %
GPS Sea lce Motion Vectors - 36.69 %
TOPEX/Poseidon MGDR - 2253%
UARS SOLSTICE - 41.13%

The reasons for changesin file size are explained in later sections.

[ The use of HDF did not significantly increase the file size of the translated data products.
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2.6 Data Validation

Data validation is a very important aspect of any data migration. The highest level of confidence
is needed to ensure that the migrated data are an accurate representation of the original data.
This problem was approached in several ways during this study including checking the precision
of numbers before and after trandlation, displaying and checking data visually, and in some cases
by checking the contents of the data. In the case of the UARS SOL STICE data, we identified
and fixed a problem with the precision of numbers after translation. In the case of the FIRE data,
we were able to compare all the values in the test data file with the output HDF file. Thiswas
possible because of the small size of the input datafile.

Large data products like the AVHRR Global 1 Km 10 Day Composite are a challenge to data
validation because of their size. Since the AVHRR data are images, they can be checked
electronically. The image within the HDF file was an exact bit-level duplication of the original
image. Non-image data are much more difficult to validate. The volume of the data product
before and after migration was aso checked. It was discovered that volume is not a good criteria
for data validation because the volume changed after migration in all of the examples. For the
operational migration of Version O data, a variety of tools will be used during the validation
process and the results will be reviewed with the DAAC Scientist and science data provider, if
available.

Data validation is a very important aspect of any data migration. The highest level of confidence
is needed to ensure that the migrated data are an accurate representation of the original data.

2.7 Generalized Translator Development

We investigated the possibility of developing a generalized translator. Freeform (developed by
NOAA'’s National Geophysical Data Center) was specifically investigated. The approach taken
by many Data Description Languages, including Freeform, is to describe and store the
descriptions of data. This works only for simple data products and formats such as formatted
American Standard Code for Information Interchange (ASCII) text. Any data product
implemented using a standard data format like HDF, network Common Data Format (netCDF),
Common Data Format (CDF), or Committee on Earth Observing Satellites (CEOS)
superstructure is hard to describe using this approach.

We aso investigated a Commercial-Off-The-Shelf (COTS) software application called IMEX
developed by Array Computing Systems. Thisis a generalized translator and works with simple
formats like GIF, TIFF, and Sun raster. This also works with the CEOS format and the HDF
Raster Image Set (RIS) object. IMEX may not work for data migration, since most of the
candidate data products for migration are in other native formats. Likewise, IDL and the SFDU
workbench were also examined but they do not handle an arbitrary native format.
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Since many of the candidate data products for migration are in different native formats, it will be
very difficult to develop a generalized translator. If there are many similar data products, it is
possible to write a general translator for those products. During analysis of the Version 0 data
products, a primary objective will be to identify similar products that can be migrated as a data

group.

It will be very difficult to develop a generalized translator. However, if there are many similar
data products, it is possible to write a general translator for those similar products.

2.8 Code Reusability

Code reusability is another technology that may reduce the code development time. In our
experience, much of the code could not be reused because the five data products we studied were
in different native formats. Only a small part of the code could be reused across the five
products, which did not make a significant difference in time and resources. The use of Object
Oriented technology would not significantly change our estimated time for the data migration
task.

[Code reuse is strongly dependent on the number and variations in native formats.

2.9 Configuration Control Management

Configuration control management is a very important aspect of data migration. In this pilot
study, since we dealt with a small number of data products and files, configuration control was
not amajor issue. But, a configuration control plan is very important when dealing with alarge
number of data products and people. Defining standards for common naming conventions,
validation schemes, test procedures, etc., will help in achieving configuration control.

An automated software tool and an audit trail are necessary for effective configuration control
management during data migration of a large number of data products.

2.10 Migration Time Estimate

The time required for migration varies for different data products. Thisis illustrated by figures
in later sections. The key factor in determining migration time is the complexity of the data
product. Overall, data and metadata analysis, together with the coding and testing, comprise the
largest portion of the migration effort. However, gathering documentation and other information
can also require significant time. For example, it took several days to get metadata information
for the AVHRR Global 1 Km Land 10 Day Composite data because the metadata are stored in a
separate database. For complex data formats, understanding the input data can also require
significant time.
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Based on our experience in this study, it will take 2 to 3 months to develop and test prototype
software, or 3to4 monthsto develop and test operational software, in order to convert one VO
data product to HDF-EOS.

2.11 Advantages of Migration to HDF-EOS

What did we gain by migrating data products into HDF-EOS? In almost all cases, it increased
the portability of the data, except in the case of the FIRE-NWS In_Sonde field campaign data
product which was already in ASCIl. The HDF implementation works with NCSA tools
(Mosaic, Collage, Image, Xdata slice), other public domain tools (EOSView, Geoview) and
commercial tools (Spyglass, Interactive Data Language (IDL)). In some cases, efficiency of the
data product improved in terms of size. The HDF files were smaller in three cases. GPS Sea lce
Motion Vectors, TOPEX Poseidon MGDR, and UARS SOLSTICE. For two cases, i.e, the
AVHRR Global 1Km 10 Day Composite and the FIRE-NWS _In_Sonde data, the HDF files were
bigger than the native file.  Especially important are the improved data-type services being
developed by ECS, such as subsetting and subsampling, that will only be available for data
productsin HDF-EOS.

Usability testing of the converted HDF-EOS products by science end users was beyond the scope
of this study. However, ECS is investigating possible approaches for initiating follow-on
usability testing through ECS sponsored activities such as the ECS Collaborative Prototyping
Program.

The prototype software developed for this task has not been formally reviewed by the DAAC's,
but is available for testing purposes. This software can be obtained by contacting Tom Dopplick
(ECS), 301-925-0333, tom@eos.hitc.com.

By converting data products to HDF-EOS, generalized data-types services, such as subsetting
and subsampling, will be provided by ECS across a broad range of current and future data
products.
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3. Pilot Data Migration Process

The purpose of the Pilot Data Migration Study was to determine the resources and cost involved
in migrating a variety of EOSDIS Version O data products and metadata to ECS standards. The
resources and cost involved were determined by examining the following aspects of data
migration:

Metadata Migration Process

The metadata migration process consisted of analyzing the metadata for 34 data products and
determining the availability of attributes for populating the ECS Core Metadata database.
Detailed analysis and the results of the metadata analysis were described in the “ECS Core
Metadata Migration Analysis, April, 1995” document. The results were also presented at the
ECS Data Modeling Working Group workshop in May, 1995. About 30% of the metadata
attributes, as defined by the ECS core metadata Version 2 standard, are electronically available
for the Version O data products that are candidates for migration to ECS. Many of the metadata
attributes (46%) need to be provided manually. About 20% of the attributes are not available or
applicable for the data products analyzed. About 4% of the attributes were ambiguous and not
categorized.

Data Migration Process

The data migration process consisted of gathering five sample VO data products and information
describing the data products from various DAACS, and converting the data products to the
proposed HDF-EOS standards. The six tasks involved in the data migration process, after the
data product selection, were: 1) information gathering, 2) data acquisition, 3) data and metadata
analysis, 4) HDF-EOS object selection, 5) writing documentation, and 6) coding and testing.
The problems uncovered during the data migration were documented as “lessons learned”.

Evaluation of Existing Tools

This evaluation investigates the possibility of using existing tools to develop a generalized
trandlator. Freeform, developed by NOAA’s National Geophysical Data Center, was specifically
investigated. The approach taken by Data Description Languages, including Freeform, is to
describe the data and store the descriptions of data. Thisworks only for ssmple data products and
formats such as the ASCII format. Any data product implemented using a standard data format
like HDF, netCDF, CDF, and CEOS is hard to describe using this approach. We also
investigated a COTS software application called IMEX developed by Array Computing Systems.
Thisis ageneralized trandator and works with smple formats like GIF, TIFF, and Sun raster, as
well as with two more complex formats, the CEOS and the HDF RIS object formats. IMEX may
not work for data migration, since most of the candidate data products for migration are in native
formats. Likewise, IDL and the SFDU workbench were also examined but they do not handle an
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arbitrary native format. Since most of the candidate data products for migration are in different
native formats, it will be very difficult to develop a generalized tranglator. If there are many
similar data products, it is possible to write a general trandlator for those products.

3.1 Description of Data Products Chosen for Pilot Data Migration

The data products chosen for conversion to HDF-EOS were selected from alist of preferred data
products supplied by the DAACs. An effort was made to select a data product from each DAAC
for conversion. Time constraints allowed only five data products to be converted. The data
products selected vary in terms of size and complexity as shown in Table 3-1, which
summarizes the data product sizes, organization and the HDF-EOS objects used to represent
them.

Table 3-1. Data Product Organization.

Data Product and SDP Organization of Input Total Granule Size Organization of
Reference Number Data Output Data
AVHRR Global 1 Km Land 1 metadata file + 10 GB (10 files) * Grid
10 Day Composite, E-2 1 data file
FIRE-NWS_In_Sonde, 1 file with 3.3 MB (67 files) Point
L-55 data + metadata
GPS Sea Ice Motion 2 metadata files + 28 KB (3 files) Vdata
Vectors, A-12 1 data file
TOPEX/Poseidon Merged 1 file with 1.1 MB (1 file) Swath
Geophysical Data Record data + metadata
(MGDR), J-32
UARS SOLSTICE, G-15 1 metadata file + 13 KB (2 files) Vdatas
1 data file

* Note: Only one of the 10 AVHRR files was actually migrated to HDF.

The following five data products were converted from their native format to HDF-EOS:

1. The AVHRR Global 1 Km Land 10 Day Composite data product consists of images
taken of land and coastal zones in visible, near-infrared, and thermal spectrums. The
AVHRR instrument's platform is the NOAA-11 satellite. The AVHRR data are archived
at the EROS Data Center (EDC) DAAC.

The data contain the following 10 bands: channel 1 (visible spectrum), channel 2 (near-
infrared spectrum), channels 3 through 5 (thermal spectrums), NDVI, satellite zenith,
solar zenith, relative azimuth, and date index.
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The first 5 bands each have a size of approximately 1,324 MB. The last 5 bands each
have a size of approximately 662 MB. The total size for a granule is approximately 10
GB. Due to the large volume of the data, only the NDVI image was converted to HDF-
EOS for this data product. The AVHRR Global 1 Km Land 10 Day Composite data
were represented in HDF using the HDF-EOS Grid data object.

. The FIRE Cirrus Il National Weather Service Inner-network Rawinsonde
(NWS_IN_SONDE) data consist of Rawinsonde readings collected at various ground
stations. The FIRE-NWS _In_Sonde data are archived at the Langley Research Center
(LaRC) DAAC.

The data contain values for 21 different variables such as pressure, temperature, relative
humidity, dew-point temperature, wind speed, and wind direction.

Each data file is approximately 50,000 bytes long. Since a granule consists of all data
files recorded at a particular ground station, the granule size is variable. The FIRE-
NWS In_Sonde datawere represented in HDF using the HDF-EOS Point data object.

. The Geophysical Processor System (GPS) Sea Ice Motion Vectors data represent how far
ice features moved and through what angle they rotated between two successive Synthetic
Aperture Radar (SAR) images. The SAR instrument's platform is the European Space
Agency's (ESA) first European Remote Sensing satellite (ERS-1). The GPS Sea Ice
Motion Vectors data are archived at the Alaska SAR Facility (ASF) DAAC.

The data cover approximately a 100 kilometer x 100 kilometer area with ice features
measured within 5 kilometer cells. The data contain an ice feature'sinitial latitude, initial
longitude, final latitude, final longitude, X displacement in kilometers, Y displacement in
kilometers, rotation angle, and areliability measure. The data are derived from geocoded
low resolution SAR imagery.

This product is generally organized as five separate files when recorded on tape in the
CEOS format. When distributed as disk files, the ASF DAAC converts the product into 3
separate files: aleader file, adatafile, and atrailer file. The leader and trailer files are
each approximately 1,300 bytes long. The data file is approximately 25,000 bytes long.
The GPS Sea Ice Motion Vectors data were represented in HDF using the HDF Vdata
object.
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4. The TOPEX/Poseidon Merged Geophysical Data Record (MGDR) product consists of
radar altimetry data measuring sea surface level. The platform is the TOPEX/Poseidon
satellite. The data are archived at the Jet Propulsion Laboratory (JPL) DAAC.

The data contain 124 different data parameters such as altimeter ranges of sealevel, wave
height, wind speed, brightness temperatures, height of tides, and sensor conditions.

Each data product consists of a cycle header file and a maximum of 254 pass files per
cycle. A single pass file is considered to be a granule and is approximately 1,100,000
byteslong. The TOPEX/Poseidon MGDR data were represented in HDF using the HDF-
EOS Swath Data object.

5. The UARS SOL STICE data consist of solar spectral irradiance measurements. The data
are archived at the Goddard Space Flight Center (GSFC) DAAC.

The data contain readings representing a daily mean solar spectrum between 115.5 and
420.5 nanometers. Also included are daily average integrated intensities for selected
solar spectral features.

Each data product granule consists of a metadata file and a data file. The metadatafileis
approximately 700 bytes long. The data file is approximately 12,500 bytes long. The
UARS SOL STICE data were represented in HDF using the HDF V data object.

3.2 Data Migration Tasks Descriptions

The data migration methodology consisted of the following 6 migration tasks plus time
estimates:

3.2.1 Information Gathering

This task consisted of acquiring the information that described the native format of the data
products and their associated metadata. The information describing the data products was
accessed using the World Wide Web (WWW), received with the sample data, or was supplied by
the ECS DAAC Science Liaisons.

3.2.2 Data Acquisition

This task consisted of acquiring sample data granules for each of the data products. The sample
datawere retrieved from the DAACs using File Transfer Protocol (FTP), WWW or a CD-ROM.
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3.2.3 Data and Metadata Analysis

This task involved studying available data and metadata information such as the description of
the native format of the data products. The DAAC-supplied read software was built and run to
assist with examining the data contents.

3.2.4 HDF-EOS Object Selection

This task consisted of choosing the HDF-EOS object which could best represent the data and
metadata of the sample data granule. The HDF and HDF-EOS documentation were examined to
determine the HDF-EOS objects which would be most appropriate for that particular data
product.

3.2.5 Writing Documents

A Software Interface Specification (SIS) was written for each of the data products that describes
the design chosen for the pilot migration (See Appendices A-E). Diagrams and implementation
details are specified in the Appendices.

User Documentation was written to describe the compilation and use of the conversion software
programs for each migrated data product (See Appendices F-J). This documentation is similar to
README files supplied by the DAACs with the data product read software.

3.2.6 Coding and Testing

Conversion programs were developed to implement the design described in each SIS. The
programs were written in ANSI C on a Sun SPARC/20 workstation. Testing of the generated
HDF-EOS files was performed using NCSA’s Mosaic and Vshow programs. The HDF data file
values displayed by these utilities were compared with the original data values to check the
validity of the HDF file contents. Two types of data validation were used: file size examination
and data value examination.

3.2.7 Migration Time Estimates

The amount of time required for each of the six tasks was estimated by the team member
performing the task and the estimates were summarized by data product and across all data
products.
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3.3 Migration Time Estimates Across All Data Products

Figure 3-1 summarizes the percentage of time taken to perform each of the six data migration
tasks: information gathering, data acquisition, data and metadata analysis, HDF-EOS object
selection, writing documents, and coding and testing.

10% E Information

Gathering
10% M Data Acquisition
38% [ Data and Metadata
Analysis
20% B HDF-EOS

Object Selection

B writing Documents

12% 10%

M Coding & Testing

Figure 3-1. Migration Tasks Time Distribution.

The percentages in the above pie chart were calculated by computing the task percentages for
each of the five data products individually. The results were then combined such that the time
taken for each migrated data product was weighted evenly in the final results.

The division of the various tasks in the chart is somewhat arbitrary; tasks are not strictly
sequential in all cases as there were overlapping activities between some tasks. However, we
found the data and metadata analysis task together with the coding and testing task comprise the
largest portion of the migration effort. All other tasks are smaller and approximately equal.
Because of the limited number of products converted in this study, these results must be
considered as rough estimates.

We have not gone through aformal validation process involving the DAACs since this study isa
prototype activity. Additional time will be required in actual operations for DAAC validation
(see Section 7.2 for additional discussion). Note: the time unit “person day” used in the
document isawork day of oneindividual; 5 person days =1 work week = 1 calendar week.
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4.1 Detailed Description of Tasks for Each
Converted Data Product

4.1 AVHRR Global 1 Km Land 10 Day Composite

4.1.1 Information Gathering

Thistask consisted of collecting the information that describes the native format of the AVHRR
Global 1 Km Land 10 Day Composite data and metadata. The data format information was
downloaded from the EDC DAAC's World Wide Web (WWW) home page. The metadata
information was received as e-mails. It took several phone calls and e-mails to locate all of the
available information. It took about 2 person days to get the data format information. The
metadata information was gathered over a period of 8 person daystime.

4.1.2 Data Acquisition

This task consisted of collecting a part of the AVHRR Global 1 Km Land 10 Day Composite
granule for conversion to HDF. Due to the large size of a granule, only two bands (Channel 1
and the Normalized Difference Vegetation Index) of the data were acquired. There was no read
software available. But, since the data are images, they can be displayed (after subsetting) with
any image processing software. The data files were downloaded from EDC's Web page. The
ECS DAAC Liaison Scientist at the EDC DAAC was called to get the procedure for
downloading the data. The time to acquire the compressed NDV| data file was about two hours
(one hour to transfer + one hour to uncompress). The time to acquire the Channel 1 data file (not
compressed) was about 16 hours. The Channel 1 data file was acquired in order to determine an
approximate maximum transfer time for a band of data. The Channel 1 data file was not
converted to HDF. [t took about 1 person day to get the download information. It took about 4
person days (using e-mail) to verify that the data that were downloaded were identical to what
were sent.

4.1.3 Data and Metadata Analysis

This task consisted of reading the format description documents and understanding the data
representation in the data granule. The metadata is stored in a separate database and is not part
of the data granule. An HSTX-developed program was used to display a hexadecimal and ASCI|
representation of the data to see exactly what the data file contained. The documents were
anayzed in about 3 person days.
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4.1.4 HDF-EOS Object Selection

This task consisted of choosing which HDF-EOS objects would be best to represent the various
data and metadata in an AVHRR granule. The HDF documentation and the draft HDF-EOS
Primer were examined to determine which HDF objects were appropriate. This took about 2
person days.

4.1.5 Writing Documents

Thistask consisted of writing a preliminary Software Interface Specification (SIS) describing the
input data format and the output HDF file (See Appendix A). Some implementation details such
as the names and classes of objects were firmed up during the writing. User Documentation was
written to describe the compilation and use of the conversion program (See Appendix F). The
writing took approximately 2.5 person days.

4.1.6 Coding and Testing

This task consisted of implementing the design described in the SIS and testing the
implementation. The HDF conversion program was written in ANSI C on a Sun SPARC/20.
Since the metadata was not electronically-readable, a file to contain the metadata had to be
created with an editor in order to test the program. The testing was done using the National
Center for Supercomputing Applications (NCSA) Mosaic and Vshow programs and UNIX's
cmp program. An HSTX-developed program was written to help compare the data in the HDF
file with the original data to ensure that the values had not changed. After the HDF file is
created, the data within the HDF file must be validated to ensure that no data values have been
lost and that no data values have changed or lost precision. The two types of data validation used
were file size examination and data value examination. The coding and testing took
approximately 8 person days.

4.1.6.1 File Size Examination

File size examination consisted of comparing the size of the HDF file to the size of theinput NDVI
file (see Table 4-1). If the HDF file size is significantly different from the input file sizes, the
difference must be explained. In this case, the HDF file is approximately 235,000 bytes larger
than the native NDVI file. The size difference is due to the addition of the metadata and some
HDF overhead.

Table4-1. AVHRR Global 1 Km Land 10 Day Composite Data File Size vsHDF
File Size Comparison.

Data + Metadata File Sizg Output HDF File Size | Size Difference % Difference

694,418,009 bytes 694,653,395 bytes +235,386 bytes +0.034%
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4.1.6.2 Data Value Examination

Data value examination consisted of examining the metadata and data values with the NCSA
Mosaic program and Vshow utility, and the UNIX operating system's cmp program. The Mosaic
and Vshow programs were used to examine the metadata attributes and the structure of the
Vgroup. They were also used to examine the name, size, class and field names of the 'Geometry
Vdata

Due to the large size of the NDVI data, manual inspection of the data valuesis not feasible. A
program was written to extract the NDVI data from the HDF file and write it to a separate file.
The new file was compared to the original NDV| data file with the UNIX program cmp.

4.1.7 Migration Time Estimates

Figure 4-1 summarizes the amount of time taken for each of the tasks described above. The total
number of person days represented hereis the total time taken for the various tasks.

AVHRR Global 1 Km Land 10 Day Composite

Days
OFRLPNWMAMIUITO N OO

Information Data Data and HDF-EOS  Writing Coding &
Gathering  Acquisition  Metadata Object  Documents  Testing
Analysis Selection

Total Number of Person Days: 30.5

Figure4-1. Time Taken for the Migration Tasks: AVHRR Global 1 Km Land 10 Day
Composite Data.
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4.2 FIRE-NWS_In_Sonde

4.2.1 Information Gathering

This task consisted of collecting the information that describes the native format of the FIRE
Cirrus Il NWS_IN_SONDE data. The data and metadata information was received as a readme
file aong with the data. Thistask took approximately 1 person day.

4.2.2 Data Acquisition

This task consisted of collecting a granule of the FIRE-NWS _In_Sonde data to be converted to
HDF. A granule of the FIRE-NWS _In_Sonde data was ordered using the LaRC DAAC's local
IMS which sent information about the account and password for an FTP site from where the data
could be downloaded. The data were easily accessible and were acquired very quickly. The data
came with read software and areadmefile. This task was completed in 1 person day.

4.2.3 Data and Metadata Analysis

This task consisted of 1) reading the metadata and data description documents and 2) building
and running the data read software.

1) Reading metadata and data description documents. This consisted of reading the format
description documents and understanding the metadata and data representations in the
datagranule. The documents were analyzed in about 2.5 person days.

2) Building and running the data read software. This consisted of compiling and linking the
given read software source code and then running the created software on the sample data
granules. The output from the read software was compared with the documented data
format to help understand how the data were represented in the data granule. There was a
problem with building the read software. The ECS DAAC Science Liaison at the LaRC
DAAC was contacted for help in this matter and the read software was built, with help
from the LaRC DAAC, in 2 person days.

4.2.4 HDF-EOS Object Selection

This task consisted of choosing which HDF-EOS objects would be best to represent the various
data and metadata in a FIRE-NWS _In_Sonde granule. The HDF documentation and the draft
HDF-EOS Primer were examined to determine which HDF-EOS objects were appropriate. This
took about 2 person days.

4.2.5 Writing Documents

Thistask consisted of writing a preliminary Software Interface Specification (SIS) describing the
input data format and the output HDF file (See Appendix B). Some implementation details such
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as the names and classes of objects were firmed up during the writing. User Documentation was
written to describe the compilation and use of the conversion program (See Appendix G). The
writing took approximately 2.5 person days.

4.2.6 Coding and Testing

This task consisted of implementing the design described in the SIS and testing the
implementation. The HDF conversion program was written in ANSI C on a Sun SPARC/20.
The data values in the FIRE-NWS In_Sonde file have been formatted in ASCII, so the data
values were converted to binary values and then written out to the output HDF file. The testing
was done using NCSA's Mosaic and Vshow programs. The FIRE-NWS _In_Sonde data have 22
parameters and Vshow was unable to display all 22 of them. The Vshow code was then analyzed
and corrected so that all 22 parameters could be read by Vshow. The original data values
displayed by the data read software were then compared with the HDF file data values displayed
by Vshow to ensure that the values had not changed. The coding and testing took approximately
11.5 person days. After the HDF fileis created, the data within the HDF file must be validated to
ensure that no data values have been lost and that no data values have changed or lost precision.
Two types of data validation were used: file size examination and data value examination.

4.2.6.1 File Size Examination

File size examination consisted of comparing the size of the HDF file to the size of the input
FIRE-NWS In_Sondefile (see Table 4-2). If the HDF file size is significantly different from the
input file size, the difference must be explained. In this case, the HDF file is 8,709 bytes larger
than the FIRE-NWS _In_Sonde file. The size difference is due to the addition of the metadata
and some HDF overhead.

Table 4-2. FIRE-NWS In_Sonde Data File Size vs HDF File Size Comparison.
Data File Size | Output HDF FileSizg Size Difference % Difference

51,325 bytes 60,034 bytes +8,700 bytes +16.97%
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4.2.6.2 Data Value Examination

Data value examination consisted of examining the metadata and data values with the NCSA
Mosaic program and Vshow utility. The Mosaic and Vshow programs were used to examine the
metadata attributes and the structure of the Vgroup. They were also used to examine the name,

size, class and field names of the 'Pointindex' and the ‘ PointList’ Vdatas.

The Vshow utility was

used to examine the actual data values within the data Vdata. The examined data values were
compared with the data values in the FIRE-NWS _In_Sonde read software output.

4.2.7 Migration Time Estimates

Figure 4-2 summarizes the amount of time taken for each of the tasks described above. The total
number of person days represented hereis the total time taken for the various tasks.

FIRE-NWS_In_Sonde
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Total Number of Person Days: 22.5

Coding &
Testing

Figure4-2. Time Taken for the Migration Tasks: FIRE-NWS In_Sonde Data.
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4.3 GPS Sea Ice Motion Vectors

4.3.1 Information Gathering

This task consisted of collecting the information that describes the native format of the GPS Sea
Ice Motion Vectors data and metadata. This information was downloaded from the ASF
DAAC's World Wide Web (WWW) page. An e-mail was sent to the ECS DAAC Science
Liaison at the ASF DAAC to locate the information. It took about 1 person day to get the on-line
data format information; whereas, it took approximately 6 person days to get the off-line
information. Since we ultimately used the on-line information, we used 1 person day as the time
for information gathering.

4.3.2 Data Acquisition

This task consisted of collecting a granule of data to be converted to HDF. The data were
acquired from the ECS DAAC Science Liaison’s anonymous FTP site. It took about 3 person
days to get the data staged on the FTP site and about 30 minutes to download the data. There
does not appear to be any readily-accessible read software available for the disk datafiles.

4.3.3 Data and Metadata Analysis

This task consisted of reading the format description documents and understanding the data
representation in the data granule. An HSTX-developed program was used to display a
hexadecimal and ASCII representation of the data to see exactly what the data file contained.
The documents were analyzed in about 5 person days because two data products (Sea lce Motion
Vectors and Sea | ce Type Classification) were being examined.

4.3.4 HDF-EOS Object Selection

This task consisted of choosing which HDF-EOS objects would be best to represent the various
data and metadata in a GPS Sea Ice Motion Vectors granule. The HDF documentation and the
draft HDF-EOS Primer were examined to determine which HDF-EOS objects were appropriate.
Thistask took about 1 person day.

4.3.5 Writing Documents

Thistask consisted of writing a preliminary Software Interface Specification (SIS) describing the
input data format and the output HDF-EOS file (See Appendix C). Some implementation details
such as the names and classes of objects were firmed up during the writing. User Documentation
was written to describe the compilation and use of the conversion program (See Appendix H).
The writing took approximately 0.5 person day.
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4.3.6 Coding and Testing

This task consisted of implementing the design described in the SIS and testing the
implementation. The HDF-EOS conversion program was written in ANSI C on a Sun
SPARC/20. The testing was done using NCSA's Mosaic and Vshow programs. An HSTX-
developed program was written to help generate a printout of the original data for comparing
with the Vshow output. The HDF file data values, displayed by Vshow, were compared with the
original data to ensure that the values had not changed. The coding and testing took
approximately 3 person days. After the HDF fileis created, the data within the HDF file must be
validated to ensure that no data values have been lost and that no data values have changed or
lost precision. Two types of data validation were used: file size examination and data value
examination.

4.3.6.1 File Size Examination

File size examination consisted of comparing the size of the HDF file to the size of the input
GPS Sea Ice Motion Vectors file (see Table 4-3). If the HDF file size is significantly different
from the input file sizes, the difference must be explained. In this case, the HDF file is over
9,000 bytes smaller than the GPS Sea Ice Motion Vectors leader, data and trailer files. The size
difference is due to the following:

a. The data values were converted from ASCII representation to binary representation which
occupies less space.

b. Thetrailer file (1,296 bytes long) is an amost exact duplicate of the header file and was
not used at all.

c. The CEOS format contains information which was not stored in the HDF file (12 bytes
per record + 720 bytes per file).

Table 4-3. GPS Sea | ce Motion Vectors Data File Size vs HDF File Size Comparison.

Data + Metadata File Sizel Output HDF File Size Size Difference % Difference

26,883 bytes 17,019 bytes -9,864 bytes -36.69%
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4.3.6.2 Data Value Examination

Data value examination consisted of examining the metadata and data values with the NCSA
Mosaic program and Vshow utility. The Mosaic and Vshow programs were used to examine the
metadata attributes. They were also used to examine the name, size, class and field names of the
Data Vdata. The Vshow utility was used to examine the actual data values within the Data
Vdata. The examined data values were compared against the data values extracted from the
original datafile by an HSTX-devel oped program.

4.3.7 Migration Time Estimates

Figure 4-3 summarizes the amount of time taken for each of the tasks described above. The total
number of person days represented hereisthe total time taken for the various tasks.

GPS Sea Ice Motion Vectors

Days

Information Data Dataand HDF-EOS Writing Coding &
Gathering  Acquisition  Metadata Object Documents  Testing
Analysis Selection

Total Number of Person Days: 13.5

Figure4-3. Time Taken for the Migration Tasks: GPS Sea | ce Motion Vectors Data.
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4.4 TOPEX/Poseidon Merged Geophysical Data Record (MGDR)

4.4.1 Information Gathering

This task consisted of collecting the information that describes the native format of
TOPEX/Poseidon MGDR data. The data and metadata information was received as a readme
file along with the data. Thistask was completed in 1 person day.

4.4.2 Data Acquisition

This task consisted of collecting a granule of the TOPEX/Poseidon MGDR data which are
distributed by the JPL DAAC on CD-ROM’s. The CD-ROM was easily acquired and the data
were accessed very quickly. The data came with read software and areadme file. Thistask was
completed in 0.5 person day.

4.4.3 Data and Metadata Analysis

This task consisted of 1) reading the metadata and data description documents and 2) building
and running the data read software.

1) Reading metadata and data description documents. This task consisted of reading the
format description documents and understanding the metadata and data representations in
the data granule. The documents were analyzed in about 5 person days.

2) Building and running of data read software. This task consisted of compiling and linking
the given read software source code and then running the created software on the sample
data granules. The output from the read software was compared with the documented data
format to help understand how the data were represented in the data granule. The read
software was built in 1 person day.

4.4.4 HDF-EOS Object Selection

This task consisted of choosing which HDF-EOS objects would be best to represent the various
data and metadatain a TOPEX/Poseidon MGDR granule. The HDF documentation and the draft
HDF-EOS Primer were examined to determine which HDF-EOS objects were appropriate. This
task took along time since a granule for the TOPEX/Poseidon MGDR data was very difficult to
decipher. To help in this process, a scientific user for this data product was consulted. It was
determined that a single ‘pass file' of a‘cycle could be considered as a granule of this data for
conversion to HDF. Thistask took about 5 person days.
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4.4.5 Writing Documents

Thistask consisted of writing a preliminary Software Interface Specification (SIS) describing the
input data format and the output HDF-EOS file (See Appendix D). Some implementation details
such as the names and classes of objects were firmed up during the writing. User Documentation
was written to describe the compilation and use of the conversion program (See Appendix 1).
The writing took approximately 2.5 person days.

4.4.6 Coding and Testing

This task consisted of implementing the design described in the SIS and testing the
implementation. The HDF-EOS conversion program was written in ANSI C on a Sun
SPARC/20. The testing was done using NCSA's Mosaic and Vshow programs. The
TOPEX/Poseidon MGDR data have 124 parameters, however, neither HDF4.0b1 nor Vshow (of
the HDF4.0b1 version) were able to handle 124 parameters. The HDF4.0b1 and the Vshow code
was analyzed and corrected so that all the 124 parameters could be handled. NCSA was aso
notified about this problem. The original data values displayed by the data read software were
then compared with the HDF file data values displayed by Vshow to ensure that the values had
not changed. The coding and testing took approximately 12 person days. After the HDF fileis
created, the data within the HDF file must be validated to ensure that no data values have been
lost and that no data values have changed or lost precision. Two types of data validation used:
file size examination and data value examination.

4.4.6.1 File Size Examination

File size examination consisted of comparing the size of the HDF file to the size of the input
TOPEX/Poseidon MGDR file (see Table 4-4). If the HDF file size is significantly different from
the input file sizes, the difference must be explained. In this case, the HDF file is 219,803 bytes
smaller than the TOPEX/Poseidon MGDR file. The size difference is due to the deletion of
gpare or fill values from the input file which the HDF file does not contain.

Table4-4. TOPEX /Poseidon MGDR File Size vs HDF File Size Comparison

Data + Metadata File Size] Output HDF File Size| Size Difference % Difference

975,680 bytes 755,877 bytes -219,803 bytes -22.53%

4-11 160-TP-006-001



4.4.6.2 Data Value Examination

Data value examination consisted of examining the metadata and data values with the NCSA
Mosaic program and Vshow utility. The Mosaic and Vshow programs were used to examine the
metadata attributes and the structure of the Vgroup. They were also used to examine the name,
size, class and field names of the 'Geolocation' and the ‘ SwathList’ Vdatas. The Vshow utility
was used to examine the actual data values within the data Vdata. The examined data values
were compared with the data values in the native TOPEX/Poseidon MGDR read software output.

4.4.7 Migration Time Estimates

Figure 4-4 summarizes the amount of time taken for each of the tasks described above. The total
number of person days represented hereisthe total time taken for the various tasks.

TOPEX/Poseidon MGDR

Information Data Dataand HDF-EOS  Writing Coding &
Gathering  Acquisition  Metadata Object  Documents  Testing
Ana|yg's Selection

Total Number of Person Days: 27

Figure4-4. Time Taken for the Migration Tasks. TOPEX /Poseidon MGDR Data.
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4.5 UARS SOLSTICE

4.5.1 Information Gathering

This task consisted of collecting the information that describes the native format of the UARS
SOLSTICE data and metadata. Information gathering can take a long time; however, in this
case, the information had already been put on a readily-accessible disk by the ECS DAAC
Science Liaison at the GSFC DAAC.

4.5.2 Data Acquisition

This task consisted of collecting a few granules of data to be converted to HDF and collecting
any read software for the data files. Again, the data and read software had been made readily-
accessible by the ECS DAAC Science Liaison at the GSFC DAAC. The time to acquire the data
granules together with the time to gather the format description information was less than one
hour. An additional three UARS SOLSTICE granules of data were ordered from the GSFC
DAAC. The order wasfilled in about 1.5 person days.

4.5.3 Data and Metadata Analysis

This task consisted of reading the metadata and data description documents and building and
running the data read software.

1) Reading metadata and data description documents. This task consisted of reading the
format description documents and understanding the metadata and data representations in
the data granule. The documents were analyzed (along with the output from the read
software described below) in about 2 person days.

2) Building and running of data read software. This task consisted of compiling and linking
the given read software source code and then running the created software on the sample
data granules. The output was compared with the documented data format to help
understand how the data are represented in the data granule. Also, an HSTX-devel oped
program was used to display a hexadecimal and ASCII representation of the data to see
exactly what the datafile contained. The read software was built in less than 1 hour.

4.5.4 HDF-EOS Object Selection

This task consisted of choosing which HDF-EOS objects would be best to represent the various
data and metadatain a UARS SOL STICE granule. The HDF documentation and the draft HDF-
EOS Primer were examined to determine which HDF-EOS objects were appropriate. This task
took approximately 2 person days.
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4.5.5 Writing Documents

Thistask consisted of writing a preliminary Software Interface Specification (SIS) describing the
input data format and the output HDF-EOS file (See Appendix E). Some implementation details
such as the names and classes of objects were firmed up during the writing. User Documentation
was written to describe the compilation and use of the conversion program (See Appendix J).
The writing took approximately 5.5 person days.

4.5.6 Coding and Testing

This task consisted of implementing the design described in the SIS and testing the
implementation. The HDF-EOS conversion program was written in ANSI C on a Sun
SPARC/20. The testing was done using NCSA's Mosaic and Vshow programs. The HDF file
data values displayed by Vshow were compared with the original data values displayed by the
data read software to ensure that the values had not changed. The coding and testing took
approximately 9 person days. After the HDF file is created, the data within the HDF file must be
validated to ensure that no data values have been lost and that no data values have changed or
lost precision. Two types of data validation were used: file size examination and data value
examination.

45.6.1 File Size Examination

File size examination consisted of comparing the size of the HDF file to the sizes of the input
UARS SOLSTICE files (see Table 4-5). If the HDF file size is significantly different from the
input file sizes, the difference must be explained. In this case, the HDF file is over 5,000 bytes
smaller than the input file sizes. This is because the Standard Formatted Data Unit (SFDU)
records in the input data file contain a large amount of unused space which is not required in the
HDFfile.

Table 4-5. UARS SOLSTICE Data File Size vs HDF File Size Comparison.
Data + Metadata File Size| Output HDF File Sizd Size Difference % Difference

13,151 bytes 7,742 bytes -5,409 bytes -41.13%

4.5.6.2 Data Value Examination

Data value examination consisted of examining the metadata and data values with both the
NCSA Mosaic program and the Vshow utility. The Mosaic program was used to examine the
metadata attributes. It was, aso, used to examine the names, sizes, classes and field names of the
data and parameter Vdatas. The Vshow utility was used to examine the actual data values within
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the data and parameter Vdatas. The examined data values were compared against the data values
in the native UARS SOL STICE read software output.

4.5.7 Migration Time Estimates

Figure 4-5 summarizes the amount of time taken for each of the tasks described above. The total
number of person days represented hereis the total time taken for the various tasks.

UARS SOLSTICE

9

8

7

6

m 5

g 4

° 3

2

1

0
Information Data Dataand HDF-EOS  Writing Coding &
Gathering  Acquisition  Metadata Object  Documents  Testing

Analysis Selection

Total Number of Person Days: 20.125

Figure 4-5. Time Taken for the Migration Tasks: UARS SOL STICE Data.
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5. Lessons Learned from the Data Migration

Detailed below are some of the product specific lessons we learned from the pilot data migration:

5.1 AVHRR Global 1 Km Land 10 Day Composite

1. The transfer of full-resolution AVHRR Global 1IKm Land 10 Day Composite images
over the World Wide Web is possible but probably not the best method. One band
(Channel 1) of afull-resolution AVHRR 1km image was transferred in approximately 16
hours under near ideal conditions. Requesting a tape wouldn't take much longer and
would be more reliable. Also, you could get the entire granule at once instead of 1 band
at atime.

2. The AVHRR Global 1Km Land 10 Day Composite metadata is stored in a separate
database. This makes it more difficult to acquire all of the pieces (metadata and data)
necessary to convert data granules from native format to EOS-HDF. The metadata
should be made available in an electronically readable file accessible with the data.

3. The AVHRR Global 1IKm Land 10 Day Composite data have to be validated by
automated means. Thiswould be true for any large volume of data.

4. When converting large data products to HDF, the input and output files should be on
different physical disks. This reduces the disk head movement and should reduce the
amount of time needed for conversion.

5.2 FIRE-NWS_In_Sonde

1. Converting FIRE_NMW _IN_SONDE to HDF-EOS didn’t improve the portability of the
data since the data were already in the ASCII format.

2. Thedatavauesin ASCII were converted to binary in order to provide uniformity across
the migration efforts. Conversion of ASCII to binary could be an issue for the larger
migration effort.

5.3 GPS Sea Ice Motion Vectors

1. Approximately 10% of the lines of code in the GPS Sea |Ice Motion Vectors conversion
program were taken without modifications from the AVHRR Global 1 Km Land 10 Day
Composite-to-HDF-EOS conversion program. Most of the duplicate lines of code deal
with opening and closing disk files and HDF interfaces.
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5.4 TOPEX/Poseidon Merged Geophysical Data Record (MGDR)

1. The HDF-EOS specified Swath Data object was the closest in definition to the
TOPEX/Poseidon MGDR data.

5.5 UARS SOLSTICE

1. The documentation was not completely accurate. Some fields in the data file did not
contain the values that were in the documentation. Also, the data format allows multiple
data records, yet, none of the native UARS SOLSTICE granules examined contained
multiple data records.

2. When converting an ASCII floating point number to binary, you have to check the
resulting value to make sure that you have not lost precision.

3. Therecord formats of the UARS data products seem similar enough that a single HDF-
EOS conversion program could be written which would handle all of them.
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6. HDF-Related Problems

6.1 Problems

The following problems were encountered with the 3.3 R4 and 4.0 beta 1 versions of the HDF
library and the proposed HDF-EOS standards during the data migration:

1.

The data migration will use whatever is the current HDF version at the time of migration.
But, the HDF library will continue to evolve to higher versions. So far, the backward
compatibility has been maintained; however, evolution of HDF will add more
functionality and the earlier versions of HDF will be out of date. Thisis true with any
software package. The backward compatibility of HDF must be ensured during the
development of conversion tools and utilities, so that the migrated data will continue to
work with new versions of HDF. The relationship between HDF-EOS and HDF is not
clear to many users. Similarly, the development of HDF-EOS should be compatible with
the newer versions of HDF.

An AVHRR Global 1Km Land 10 Day Composite granule is too large (10 GB) to fit
within a single HDF file. Ten separate HDF files would be needed to contain a single
granule. Thisis not an HDF problem, strictly. Thisis a 32 bit machine architecture
limitation. Currently, none of the standard data formats, including HDF, support the 64
bit system architecture. But, it is an important requirement that HDF support the
handling of large data products. Currently, this problem can be addressed by defining
small (lessthan 2 GB) granules. Having asmaller granule size will also be advantageous
for the users of the data.

The documentation for HDF is not up to date with the current HDF software. Using
some of the newer HDF interfaces was made more difficult because it was hard to find
examples of how to use them correctly. An effort should be made to help the HDF
documentation keep pace with the HDF software.

The HDF 3.3 R4 Vshow source code required changes in order to handle all of the 22
fieldsin the FIRE-NWS In_Sonde Pointlist Vdata.

The HDF 4.0 B1 library and Vshow source code can handle up to 50 Vdata fields but
required changes in order to handle all of the 124 fields in the TOPEX/Poseidon MGDR
Swathlist Vdata
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6. The NCSA Collage and Mosaic tools were not always able to handle the HDF files
created. There should be greater coordination at NCSA between the development efforts
of HDF and the software tools to ensure that HDF and the software tools will work
together and that problems in common can be corrected at the same time.

7. The HDF-EOS Point and Grid data object definitions need to be further refined. The
required fields and formats need to be specified.

8. The HDF-EOS specified Point data object was the closest in definition to the FIRE-
NWS In_Sonde data. The FIRE-NWS In_Sonde data matched the Point data object
definition but not completely. There were some discrepancies.

9. The UARS SOLSTICE data did not fit any of the three proposed HDF-EOS data objects
(Grid, Point and Swath). Currently, we think it fits the HDF Science Data Table object.
Therefore, the Grid, Point and Swath data objects may not be appropriate for all data
products.

10. There need to be some guidelines for determining which HDF-EOS data object is most
appropriate for a given data product. For example, the GPS Sea Ice Mation Vectors data
product is derived from 2 gridded images. It is amost, but not quite, a gridded product
(not every grid element is represented). It could also be put into a Point data object but it
did not seem quite appropriate because there are two sets of latitudes and longitudes.

6.2 Recommendation

We recommend that NCSA and HDF-EOS devel opment efforts be made one of the high priorities
for ESDIS and ECS before the Engineering Phase of the Data Migration begins. Thiswill result
in cost and resource savings for the Engineering Phase.
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7. Migration Time Estimates

7.1 Estimated Time by Migration Task

We have identified the following 6 tasks for the Pilot Data Migration: information gathering,
data acquisition, data and metadata analysis, HDF-EOS object selection, writing documents, and
coding and testing. Figure 7-1 shows the time (in person days) taken for the various conversion
tasks.

. UARS SOLSTICE
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Figure7-1. Timefor Migration by Data Product and by Conversion Task
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After examining the figure, there seem to be certain trends. Coding and testing always takes a
large amount of the time and is usually, but not always, the largest part of the time. However,
other tasks should not be minimized. The information gathering step has the widest time
variance. Thisisadirect result of the media of the information, either electronic or printed. The
printed material (documentation) always seems to take more time to acquire. The data
acquisition time averages out to about 2 person days with much less variation than information
gathering. This is because the data are electronically readable and therefore easier to access.
Information gathering is a potential bottleneck for Version O migration because of the large
number of Version 0 data products and their associated information. Extensive cooperation by
the DAACs will certainly help mitigate this potential problem.

The time taken for the HDF-EOS object selection was just about the same for every product,
except TOPEX/Poseidon MGDR, which had a complex data structure. Thisimplies that the time
needed to select HDF-EOS objects for various data products won't vary much after an HDF
object selection criteria has been developed. The time to write various documents was al so about
the same for every data product, except for UARS SOLSTICE. This is because the UARS
SOLSTICE data product was the first data product converted. The format and contents of the
documents had to be defined before the writing could take place for the UARS SOL STICE data
product.

Over al, the combination of the data and metadata analysis task, and coding and testing task, did
take more time than all of the other tasks combined. The other tasks each took approximately
equivalent amounts of time with writing documents taking slightly longer.

Four people worked on the study but the actual coding was done by two programmers. One of
them was new to HDF and the other programmer had about 8 months experience with HDF. Itis
not possible to determine if the programmer profile had any impact on the time taken to migrate
a data product. The sample size of two programmers is too small to produce any statistically
significant inference.

Additional factors that may influence operational time are the processes involving formal review
and other configuration control procedures. The code was generated, tested and validated with a
low level effort. The time required to migrate a data product is largely dependent on the
complexity of the data, availability of the documentation, metadata and other associated
information.

The data and metadata analysis task averages out to about 4 person days and is frequently the
most lengthy task except for coding and testing. Thisis not a profound observation. But, it does
support the conclusion that analysis, coding and testing are the major tasks of any software
devel opment, including data migration.
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7.2 Estimated Time by Data Product

Figure 7-2 summarizes the time (in person days) needed to convert the various data products
from their native formats to HDF-EOS.

AVHRR FIRE Ice Motion TOPEX UARS
SOLSTICE

Figure7-2. Time Taken for the Migration of each Data Product

The data in the above figure should not be taken to mean that the migration of a data product
similar to one of the data products converted here will take an equivalent amount of time. The
availability of information and data, which can have a large impact on the conversion time,
varies widely. In some cases, information was available on-line and hence took lesstime. The
organization of data and metadata was also a factor. The availability of good specification
documents can reduce the analysis time.

No formal quality control, testing or validation procedures were used during this pilot migration.
These procedures will add time to the conversion of any data product. In some cases, there was a
time overlap between the various conversion tasks for a product. This necessitated estimating
the amount of time taken for each task which may not be the same as the actual amount of time
taken. Also, a particular data product was not necessarily converted over a sequential number of
person days. There were times when other tasks intervened.

Based on our experience from this study, it will take 2 to 3 months to develop and test prototype
software, or 3 to 4 months to develop and test operational software, to convert one VO data
product to HDF-EOS,
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Appendix A
AVHRR Global 1 KM Land 10 Day Composite
to HDF-EOS
Software Interface Specification

Description of the Native Advanced Very High Resolution Radiometer (AVHRR)
Global 1 Km Land 10 Day Composite Data Product

The AVHRR Global 1-Km Land 10 Day Composite data product is composed of data acquired
by the National Oceanic and Atmospheric Administration's (NOAA) Polar Orbiting
Environmental Satellites (POES). The Data Product Reference number for the AVHRR Global
1-Km Land 10 Day Composite data product is E-2 in the Science Data Plan (SDP) dated July
1994. The data can be obtained from the EROS Data Center (EDC) Distributed Active Archive
Center (DAAC) at the following World Wide Web address:

http://sunl.cr.usgs.gov/landdaac/1K M/comp10d.html.

The data are composed of 5-channel, 10-bit, raw AVHRR images, at 1.1-km resolution (at nadir)
for every daily afternoon pass over al land and coastal zones using data from NOAA's polar-
orbiting NOAA-11 satellite. Each image consists of 17,347 lines with each line containing
40,031 pixels. The data collection began April 1, 1992.

The data product is in a native format and contains the following 10 bands:

Band 1 isthe AVHRR channel 1 data (visible spectrum). Band 2 isthe AVHRR channel 2 data
(near-infrared spectrum). Bands 3 through 5 are the AVHRR channel 3 through 5 data (all
thermal spectrum channels). Band 6 is the normalized difference vegetation index (NDVI) data.
Band 7 is the satellite zenith data. Band 8 isthe solar zenith data. Band 9 is the relative azimuth
data. Band 10 isthe date index data.

The first 5 bands each have a size of approximately 1324 Megabytes (MB). The last 5 bands
each have a size of approximately 662 Megabytes (MB). The total size for a granule is
approximately 10 Gigabytes (GB).
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Proposed Design Plan

Due to the large volume of data, we converted only band 6 (NDVI) to HDF. The metadata
attributes fit best in the HDF-EOS datatype 'P=V Metadata. The actual NDVI data values fit
best in the HDF-EOS datatype 'Grid’. The HDF-EOS datatypes are specified in the Draft HDF-
EOS Primer for Version 1 EOSDIS (175-WK-001-001) dated January 1995.

The metadata will be stored in the HDF file as attributes. The Grid data object will consist of a
Vgroup containing a geometry Vdata and a data SDS. The Vdata will contain projection
information. The SDS will contain the actual data values. Figure A-1 depicts the proposed
design plan.

ATTRIBUTES: Metadata

Vgroup Name: "AVHRR 1KM Global 10 day Composite"
Vgroup Class:. "PlanetaryGrid"

Vdata Name: "Interrupted Goode's Homolosine"
Vdata Class: "Geometry"

Radius Max_Y Min_Y
6370997.0 8673000.0 -8673000.0
6370997.0 8673000.0 -8673000.0

6370997.0 8673000.0 -86/3000.0

SDS Name: "NDVI"

Figure A-1. Design Plan for the HDF-EOS | mplementation of the
AVHRR Global 1 Km Land 10 Day Composite Data Product.
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Description of HDF file

The metadata for the AVHRR granulesis stored in a separate database at EDC. The metadata for
this particular granule has been extracted from the database and manually placed in an ASCI!I file
for use by the HDF conversion program. All of the metadata will be stored as global attributes
within the HDF file.

The NDVI data will be read from a binary file and stored in an SDS named 'NDVI' within the
HDF file.

The map projection parameters will be stored in a Vdata named "Interrupted Goode's
Homolosine" with a class of "Geometry" within the HDF file. There will be an entry within the
Vdatafor each of the 12 geographic regions of the data. The following isalist of the parameters
stored within the Vdata:

N o o s~ DR

Radius of Sphere
Maximum Y
Minimum 'Y
Minimum X
Maximum X
Resolution
Registration

The following parameters differ for each region:

10.
11.
12.
13.
14.

Geographic Region
Northern-most Latitude
Southern-most Latitude
Western-most Longitude
Eastern-most Longitude
Projection

Central Meridian

A-3

(meters)

(Goode's meters, top of image)
(Goode's meters, bottom of image)
(Goode's meters, left side of image)
(Goode's meters, right side of image)
(meters)

(Center)

(range 1to 12)

(radians, top of region)
(radians, bottom of region)
(radians, left side of region)
(radians, right side of region)
(Mollweide or Sinusoidal)
(radians)
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15. False Easting (radians)

16.  Goode's Window Start Line (range 1 to 17347)

17.  Goode's Window Start Sample (range 1 to 40031)

18.  Goode's Window Number of Lines (range 1 to 17347)

19. Goode's Window Number of Samples (range 1 to 40031)

20. Local Projection’ Y (meters, top of region)

21. Local Projection X (meters, |eft side of region)

22. Goode's Projection Y (Goode's meters, top of region)

23.  Goode's Projection X (Goode's meters, left side of region)

A Vgroup named "AVHRR 1KM Global 10 Day Composite" with a class of "PlanetaryGrid"
will contain the Geometry Vdata and the Data SDS within the HDF file.

Implementation

The HDF library version 3.3 release 4 will be used for the conversion of the AVHRR data to
HDF. The computer platform used will be a Sun SPARC/20 workstation.

Additional Information

The metadata associated with the data consists of 12 fields which includes the beginning date of
the composite, the ending date of the composite, a geographic region code, a 10 day period
number, the source satellite number, a band description and afew additional fields.
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Appendix B
FIRE-NWS In_Sonde to HDF-EOS
Software Interface Specification

Description of the Native FIRE-NWS_In_Sonde Data Product

The NWS_IN_SONDE (National Weather Service Inner-network Rawinsonde) data are a First
|SCCP Regional Experiment (FIRE) Cirrus Il data product. The FIRE-NWS In_Sonde data
were collected using the Rawinsonde sensor from ground stations. The Data Product Reference
number for FIRE Cirrus Il, NWS_IN_SONDE datais L-55 in the Science Data Plan (SDP) dated
July 1994.

The FIRE-NWS _In_Sonde data product has been formatted in ASCII. These data have been
collected from various stations for the period between Nov. 13, 1991 to Dec. 7, 1991. The FIRE-
NWS In_Sonde data consists of 17 granules and each granule has multiple ASCII data files.
Thefirst ten linesin a data file contain header information, followed by atwo-line variable name
heading, followed by the NWS sondes records. Each record starts with the number of the level,
followed by 21 variables, and ends with the same number of the level. These variables are
separated by white spaces and will be described in detail |ater.

The FIRE-NWS_In_Sonde data could vary in size according to the number of ASCII files
present in each granule. The size of a single ASCII file is around 50K bytes. The translation
program will work with all of the ASCII files within a single granule. Each execution of the
tranglation software will generate a single HDF file for a single ASCII input file. Thisimplies
that there would be the same number of HDF files generated as there are input files.

The above information has been extracted from areadme file provided by the LaRC DAAC User
and Data services (UDS) office. For more information contact:

Langley DAAC User and Data Services Office
Phone Number: (804) 864-8656
E-mail address. userserv@eosdis.larc.nasa.gov
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Proposed Design Plan

The FIRE-NWS _In_Sonde data have been formatted in ASCII. These data are similar to the

Point Data structure as defined in the HDF-EOS Primer (Draft Version) for Version 1 EOSDIS,
January 1995.

The FIRE-NWS _In_Sonde data are similar to the Moving Platform Point Data structure. The
HDF file will contain the mandatory Index Vdata and a Data VVdata which will contain all the
data parameters. The Vgroup will be named FIRE-NWS In_Sonde with appropriate dates and
will have the class Pointdata. The header record of the input FIRE-NWS In_Sonde file will be

stored as attributes. Figure B-1 depicts the proposed design plan for the FIRE-NWS In_Sonde
data.

Vgroup
Name: "NWS_In_Sonde - 11/13/91"
Class: "PointData"

Attributes: Metadata
(Header Information)

Figure B-1. Design Plan for the HDF-EOS I mplementation of the
FIRE _NWS_IN_SONDE Data Product.
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17.50

-26.55

/ Data Vdata
Name: "PointList"
/" IndexVdata Clilass? "Dgtaf s
Name: "PointIndex"
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1000
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-27.00

996

0100

-42.70

74.22

983
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-42.30

74.57

998

0500

-41.90
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Description of the HDF file

The HDF file will contain one Vgroup. This Vgroup will be named NWS _IN_SONDE with
appropriate dates and will have the class Pointdata. The header record will be stored as
attributes. The Vgroup will contain two Vdatas namely, Index Vdata and DataVdata. The Index
Vdata will have the mandatory begin and extent fields. The Data Vdatawill contain al the data
variables from the input file.

Thefollowing isalist of the data variables with their units, in the order of their occurrence:

Variable Name

time into launch (minutes)

height (km)

pressure (mb)

temperature (C)

theta - potential temperature (K)

rh - relative humidity with respect to water (percent)
rh - relative humidity with respect to ice (percent)
sphum - specific humidity (g/kg)

© © N o g s~ DN

dewpt - dew point temperature (C)

=
o

frstpt - frost point temperature (C)
speed - wind speed (m/s)
direc - wind direction (degrees)

(e~ S
w N e

u - zonal component of wind (m/s)

[
b

v - meridians component of wind (m/s)

[ —
o1

ascent - ascent rate (C/km)

=
o

lapse - lapse rate (C/km)

=
~

dtheta - potential temperature lapse rate (K/km)

[ -
oo

X - longitudinal distance of sonde with respect to point of origin (km)

=
©

y - latitudinal distance of sonde with respect to point of origin (km)

N
©

lat - latitudinal position of sonde (degrees N)
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21. long - longitudinal position of sonde (degrees W)

Implementation

The HDF library version 3.3 release 4 will be used for the conversion of the FIRE-
NWS In_Sonde data to HDF. The computer platform used will be a Sun SPARC 20
workstation.
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Appendix C
GPS Sea Ice Motion Vectors to HDF-EOS
Software Interface Specification

Description of the Native GPS Sea Ice Motion Vectors Data Product

The GPS Sea Ice Motion Vectors data product is derived from data acquired by the Synthetic
Aperture Radar (SAR) instrument on the European Space Agency's (ESA) first European
Remote Sensing satellite (ERS-1). The Data Product Reference number for GPS Sea |ce Motion
Vectorsis A-12 in the Science Data Plan (SDP) dated July 1994. The data are available from the
Alaska SAR Facility (ASF) Distributed Active Archive Center (DAAC).

This data product was generated from pairs of geocoded low resolution SAR imagery. The data
represent how far ice features move and through what angle they rotate between images. The
time difference between repeat viewing of the same ice field depends on the orbit characteristics
of the ERS-1 platform and the geographic location of the region of interest. The typical values
are between 3 and 35 days. The absolute spatial displacement of ice features is measured and
reported for every cell of the 5 km SSM/I grid covered by the selected pair of images which had
detectable ice motion. Each ice motion vector product covers approximately a 100 km x 100 km
area. Thislevel 3 product contains an ice feature'sinitial latitude, initial longitude, final latitude,
final longitude, X displacement in kilometers, Y displacement in kilometers, rotation angle, and a
reliability measure. The data are presented in the CEOS format.

The above information has been extracted from the Global Change Master Directory (GCMD)
Directory Interchange Format (DIF) and the Guide document for the GPS Sea Ice Motion Vector
data product. The GPS Sea Ice Motion Vector data products consist of three separate files. a
leader file, adatafile, and atrailer file. Each file contains a mixture of ASCII and binary values.
The leader and trailer files are each approximately 1,300 bytes long. The data file is
approximately 25,000 bytes long.

For additional information contact:
ASF User Services/ Alaska SAR Facility
Phone number: 907-474-6166
E-mall addresses. asf@eos.nasa.gov or uso@eosms.asf.alaska.edu
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Proposed Design Plan

The GPS Sea Ice Motion Vectors native format consists of CEOS formatted records. The
metadata attributes fit best in the HDF-EOS datatype 'P=V Metadata. The actual GPS Sea Ice
Motion Vectors data values fit best in the HDF-EOS datatype 'Science Data Table'. The HDF-
EOS datatypes are specified in the Draft HDF-EOS Primer for Version 1 EOSDIS (175-WK -
001-001) dated January 1995.

The GPS Sea Ice Motion Vectors metadata will be stored in the HDF file as attributes. A Vdata
(Science Data Table) object will contain the actual data values. Figure C-1 depicts the proposed
design for the migration of the GPS Sea lce Motion Vectors data product.

ATTRIBUTES: Metadata

4 DataVdata R

Name: "Sea lce Motion Vectors-17766010"
Class: "Data"

"REFLAT" "REFLON" "DSPLAT"

81.1428 |-125.2682 | 81.1558
81.1880 -125.2176 | 81.2010

Figure C-1. Design Plan for the HDF-EOS I mplementation of the
GPS Sea | ce Mation Vectors Data Product.
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Description of HDF file

The metadata for each GPS Sea Ice Motion Vectors granule is located in the native format in
both the leader and trailer files. All of the metadata will be stored as global attributes within the
HDF file.

The data for each GPS Sea Ice Motion Vectors granule consists of ice motion data and quality
information associated with the ice motion data. The GPS Sea Ice Motion vectors data will be
stored in a Vdata named "Sea Ice Motion Vectors Data - XXX X" where "XXXX" represents the
product identifier. The data Vdata will have a column for each of the sea ice motion data
parameters and a column for the quality information. The data and quality values will be
converted from ASCI|I to binary numbers before being stored in the data V data.

Thefollowing isalist of the data and quality fields with their units:

Field Name

REFLAT - latitude of grid point, reference image (degrees)
REFLON - longitude of grid point, reference image (degrees)
DSPLAT - latitude of grid point, displaced image (degrees)
DSPLON - longitude of grid point, displaced image (degrees)
DELTAX - displacement in X direction (kilometers)
DELTAY - displacement in Y direction (kilometers)
ROTANGLE - rotation angle (degrees)

MATCH - goodness of match metric

© N o g bk~ wDd PP

Implementation

The HDF library version 4.0 beta 1 release will be used for the conversion of the GPS Sea Ice
Motion Vectors datato HDF. The computer platform used will be a Sun SPARC 20 workstation.
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Appendix D
TOPEX/Poseidon Merged Geophysical Data Record
to HDF-EOS
Software Interface Specification

Description of the Native TOPEX/Poseidon Merged Geophysical Data Record
(MGDR) Data Product

Merged GDR data products are generated from TOPEX/Poseidon measurements. These data
products have been designed to reinforce unity of the TOPEX/Poseidon mission. TOPEX data
are available over both land and oceans, whereas Poseidon atimeter data are available only over
oceans. The data products consist of 10-day repeat cycles of this data and are designed to be as
homogenous as possible so that they can be used for ocean and geophysical studies. Basically,
MGDR data includes the measurement locations based on orbit ephemeris, atimeter height
measurements and associated corrections. The Data Product Reference number for the MGDR
datais J-32 in the Science Data Plan (SDP) dated July 1994.

The MGDR data are grouped and organized with a single cycle header file and a maximum of
254 pass files for every cycle. The cycle header file is formatted in ASCII and provides
organization and data product identification for the 10-day repeat cycle. A single pass fileis
considered to be a granule of the data product. A pass file contains altimeter data from a satellite
pass (half arevolution). Each pass file has a header part and a data part. The header part is
formatted in ASCII and provides information about the product, calibration results, orbit quality
and typical pass characteristics. The data part is formatted as a VAX binary integer type. The
data part is atime record and has N scientific datarecords (N <= 3360). A scientific data record
contains 124 fields, each stored as one, two or four bytes. The size of each MGDR pass fileis
approximately 1,100,000 bytes. The translation program will work with a single pass file
(granule) at atime. Each execution of the trand ation software will generate a single HDF file for
a single MGDR pass file. This implies that there would be the same number of HDF files
generated as there are input pass files.

The above information has been extracted from the Merged GDR (TOPEX/Poseidon) Users
Handbook dated September 13, 1993. This handbook was part of the information provided in a
Compact Disc by the Jet Propulsion Laboratory. This CD contains 2 cycles of MGDR data, the
handbook, etc. For more information contact:

Jet Propulsion Laboratory
Phone Number: (818) 354-9890
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E-mail address. podaac@podaac.jpl.nasa.gov
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Proposed Design Plan

The MGDR data have metadata formatted in ASCIl and the data formatted in a VAX binary
integer type. These data are similar to the Swath Data structure as defined in the HDF-EOS
Primer (Draft Version) for Version 1 EOSDIS, January 1995.

The HDF file will contain two Vdatas, one V group and the header record will be stored as Global
Attributes. The first Vdata will contain the data parameters and will be called Data Vdata. The
second Vdata will be a table containing the Geolocation information and will be called the
Geolocation Vdata. The Vgroup will be named MGDR (TOPEX/Poseidon) and will have the
class SwathData. Figure D-1 depicts the proposed design for the migration of the
TOPEX/Poseidon MGDR data product.

Vgroup
Name: "MGDR (Topex/Poseidon)"

Class: "SwathData"
Attributes: Metadata
(Header Information)

4 Data Vdata N
Name: "SwathList"
Class: "Data"
"Tim_Moy_1" "Tim_Moy_2" "Tim_Moy_3"
12803 12030542 493

12813 1392336 57

.

/ Geolocation Vdata \

Name: "Geolocation”
Class: "Geolocation"

"Latitude" "Longitude"
-66148281 | 17082666

66113309 | 214227965

Figure D-1. Design Plan for the HDF-EOS I mplementation of the
TOPEX /Poseidon MGDR Data Product.
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Description of the HDF file

The HDF file will contain one Vgroup. This Vgroup will be named MGDR (TOPEX/Poseidon)
and will have the class SwathData. The header record will be stored as global attributes. The
Vgroup will contain two Vdatas namely, Data Vdata and Geolocation Vdata. The Data Vdata
will contain al the data parameters from the input file. There are around 124 data parametersin
theinput file. The Geolocation Vdatawill be atable containing the geolocation information.

Implementation

The HDF library version 3.3 release 4 will be used for the conversion of the TOPEX/Poseidon
MGDR datato HDF. The computer platform used will be a Sun SPARC 20 workstation.
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Appendix E
UARS SOLSTICE to HDF-EOS
Software Interface Specification

Description of the Native UARS SOLSTICE Data Product

The Solar-Stellar Irradiance Comparison Experiment (SOLSTICE) is one of the instruments
collecting data on the Upper Atmosphere Research Satellite (UARS). The Data Product
Reference number for UARS SOLSTICE is G-15 in the Science Data Plan (SDP) dated July
1994.

The UARS SOLSTICE instrument measures the energy input to the upper atmosphere by
observing the solar spectral irradiance in the ultraviolet spectral range from 119 to 420 nm. The
UARS SOL STICE measures the full disk solar irradiance with high precision and accuracy to
follow short-term (minutes to hours), intermediate-term (days to weeks), and long-term (11 year
sunspot and 22 year solar magnetic field cycles) variations in the solar output. The UARS
SOLSTICE instrument is a three-channel ultraviolet spectrometer which allows for observations
of both the sun and bright blue stars using the same optics.

The UARS SOL STICE instrument is mounted on the two-axis Solar Stellar Pointing Platform
(SSPP) which can track objectsto an accuracy of 1.5 arc minutes. During the daylight portion of
an orbit UARS SOLSTICE is pointed at the sun, and during the nighttime portion it is pointed
toward blue stars. One or more full spectral scans of the sun at the instrument resolution is
completed each orbit. Stellar scans require longer integration times, and are only made at a few
selected wavel engths throughout the spectral range, with typically one or two stars at one or two
wavel engths being observed each orbit.

Two UARS SOLSTICE Level 3 data products are produced each day: Level 3AS and Level
3BS. Thisdocument only covers Level 3BS data products.

The Level 3BS daily data product contains a single array representing a daily mean solar
spectrum. Each element in the array is spaced at 1.0 nm intervals and centered on the half nm
from 115 to 420 nm. The array elements have been normalized to an earth-sun distance of 1 AU.
Also produced are daily average integrated intensities (Gaussian fits) or core/wing ratios (Mg-I1
at 280 nm and Ca-l1 at 393 nm) for selected solar spectral features. A table (calibration file) of
instrument degradation function coefficients which have been determined from selected bright
blue stars has been applied to the data. The time-degradation function (which varies with
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wavelength) has also been applied to the irradiance spectrum and the integrated irradiance of the
selected spectral emission features, but not to the core/wing ratios.

The above information has been extracted from the Global Change Master Directory (GCMD)
Directory Interchange Format (DIF) for UARS SOLSTICE.

The UARS SOL STICE Level 3BS data products consist of two separate files. a metadata file and
adatafile. The metadata file is approximately 700 bytes long. The data file is approximately
12500 bytes long.

For additional information contact:

GSFC/DAAC User Support Office
Phone number: (301) 286-5033
E-mail address. daacuso@eosdata.gsfc.nasa.gov

Proposed Design Plan

The UARS SOL STICE native format consists of Standard Formatted Data Units (SFDU). The
metadata attributes fit best in the HDF-EOS datatype 'P=V Metadata. The actua UARS
SOL STICE data values fit best in the HDF-EOS datatype 'Science Data Table'. The HDF-EOS
datatypes are specified in the Draft HDF-EOS Primer for Version 1 EOSDIS (175-WK-001-001)
dated January 1995.

The UARS SOLSTICE metadata will be stored in the HDF file as attributes. A Data Vdata
(Science Data Table) object will contain the actual data values. A Parameter Vdata will contain
the ASCII data parameter values. Figure E-1 depicts the proposed design for the migration of the
UARS SOL STICE data product.
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ATTRIBUTES: Metadata

4 )

4 PARAMETER Vdata )

DATA Vdata
Name: "SOLSTICE - 10/03/1991" Name: "SOLSTICE - 10/03/1991"
Class: "Data" Class: "Parameter"

"Data” "Quality” "Parameter” "Value"

5.99812e+04 | 1.87892e+03 MSD 1.000611

2.08018e+05 | 2.72065e+03 HI_121.6_INTENSITY | 9.021E+06

Figure E-1. Design Plan for the HDF-EOS I mplementation of the
UARS SOL STICE Data Product.

Description of HDF file

The metadata for each UARS SOL STICE granule is located in the native format in the following
locations: 1) within the UARS SOL STICE metadata file and 2) within the UARS SOLSTICE
datafile preceding the actual data. All of the metadata will be stored as global attributes within
the HDF file.

The data for each UARS SOL STICE granule consists of irradiance data and quality information
associated with the irradiance data. The UARS SOLSTICE data will be stored in aVVdata named
"SOLSTICE Data- MM/DD/YYYY" where "MM/DD/YY YY" represents the date that the data
were collected. The data VVdata will have a column for the irradiance data and a column for the
quality information. It isindexed by wavelength subtracted from the starting wavelength.
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The ASCII data parameters (stored within the data file following the irradiance data values) will
be stored in a Vdata named "SOLSTICE Data - MM/DD/YYYY" where "MM/DD/YYYY"
represents the date that the data were collected. The parameter Vdata will have a column for the
data parameter name and a column for the data parameter value. The following isalist of the
data fields with their units:

Thefollowing isalist of data parameters with their units:

© © N o g ks~ WD P
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Field Name
Data - solar flux measurementsin (watt/m"3)

Quality - standard errors associated with data values in (watt/m”3)

Parameter Name

Mean Solar Distance

Hydrogen | Emission Intensity

Hydrogen | Emission Standard Error

Oxygen | Emission Intensity

Oxygen | Emission Standard Error

Carbon IV Emission Intensity

Carbon 1V Emission Standard Error

Carbon | at 156.1 nm Emission Intensity
Carbon | at 156.1 nm Emission Standard Error
Carbon | at 165.6 nm Emission Intensity
Carbon | at 165.6 nm Emission Standard Error
Magnesium Il Core to Wing Ratio
Magnesium Il Core to Wing Error

Calcium Il Core to Wing Ratio

Calcium Il Core to Wing Error

Carrington Longitude

Carrington Latitude

- (AU)

- (watt/m”3)(nm)
- (watt/m”3)(nm)
- (watt/m"3)(nm)
- (watt/m”3)(nm)
- (watt/m”3)(nm)
- (watt/m"3)(nm)
- (watt/m”3)(nm)
- (watt/m”3)(nm)
- (watt/m"3)(nm)
- (watt/m”3)(nm)
- (nm)

- (nm)

- (nm)

- (nm)

- (degrees)

- (degrees)
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Implementation

The HDF library version 3.3 release 4 will be used for the conversion of the UARS SOLSTICE
datato HDF. The computer platform used will be a Sun SPARC 20 workstation.
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Appendix F
AVHRR Global 1 Km Land 10 Day Composite
HDF-EOS User Documentation

The 'a2h' program reads AVHRR Global 1 Km Land 10 Day Composite NDVI data files
distributed from the EDC DAAC and converts them to HDF formatted files. The inputs consist
of ametadata file and adatafile.

The program is written in ANSI C and requires the HDF library (3.3r4 or later) in order to
compile. If you are using a Sun SPARC workstation with the HDF include libraries in the
directory /usr/local/include and the library files (libdf.a and libnetcdf.a) in the directory
lusr/local/lib, the following command will create an executable program a2h from the a2h.c
source codefile:

cc -DSUN -l/usr/local/include a2h.c -0 a2h -L /usr/local/lib -Inetcdf -Idf

When using a machine other than a Sun, replace the -DSUN with the appropriate machine typein
the above command line. For example, if you are using a Silicon Graphics machine, replace the
-DSUN with -DIRIS4. A list of the supported machine types appears in the file
HDF3.3rX/README where X" is the current rel ease number.

To run the a2h program, type the program name followed by the metadata file name and the
NDVI datafile name.

Example: a2h avhrr.meta avhrr-ndvi-060192

The a2h program will create the HDF file in the current directory with a name derived from the
datafile name. For the above example the HDF file name would be

“avhrr-ndvi-060192.hdf’ .

Note: The example metadata file was created with an editor. The metadata attributes are in the
form of parameter = value within the metadata file.
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Appendix G
FIRE-NWS In_Sonde
HDF-EOS User Documentation

A single FIRE-NWS In_Sonde granule consists of approximately 80-100 individual files
distributed by the LaRC DAAC. Each execution of the 'nws2hdf' program reads a single file of
the granule and then converts it to an HDF formatted file. The input consists of a single file,
which contains both the metadata and the data val ues.

The program has been written in ANSI C and requires the HDF library (3.3r4 or later) in order to
compile. If you are using a Sun SPARC workstation with the HDF include libraries in the
directory /usr/local/include and the library files (libdf.a and libnetcdf.a) in the directory
lusr/local/lib, the following command will create an executable program nws2hdf from the
nws2hdf.c and the nwslib.c source code files:

cc -DSUN -l/usr/local/include nws2hdf.c nwslib.c -o nws2hdf -L /usr/local/lib -Inetcdf -1df

When using a machine other than a Sun, replace the -DSUN with the appropriate machine typein
the above command line. For example, if you are using a Silicon Graphics machine, replace the
-DSUN with -DIRIS4. A list of the supported machine types appears in the file
HDF3.3rX/README where X' is the current rel ease number.

To run the nws2hdf program, type the program name followed by the data file name.

Example: nws2hdf GGG.1636

The nws2hdf program will create the HDF file in the current directory with a name derived from
the datafile name. For the above example the HDF file name would be ‘GGG _1636.hdf".
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Appendix H
GPS Sea Ice Motion Vectors
HDF-EOS User Documentation

The 'im2h' program reads GPS Sea Ice Motion Vectors data files distributed from the ASF
DAAC and converts them to HDF formatted files. The inputs consist of aleader (metadata) file
and adatafile.

The program is written in ANSI C and requires the HDF library (4.0b1 or later) in order to
compile. If you are using a Sun SPARC workstation with the HDF include libraries in the
directory /usr/local/include and the library files (libdf.a and libnetcdf.a) in the directory
lusr/local/lib, the following command will create an executable program im2h from the im2h.c
source codefile:

cc -DSUN -l/usr/local/include im2h.c -o im2h -L /usr/local/lib -Inetcdf -1df -1jpeg

When using a machine other than a Sun, replace the -DSUN with the appropriate machine typein
the above command line. For example, if you are using a Silicon Graphics machine, replace the
-DSUN with -DIRIS4. A list of the supported machine types appears in the file
HDF4.0BX/README where 'X'" is the current release number.

To run the im2h program, type the program name followed by the leader (metadata) file name
and the data file name.

Example: im2h 17766010.Idr 17766010.dat

The im2h program will create the HDF file in the current directory with a name derived from the
datafile name. For the above example, the HDF file name would be * 17766010.hdf’.
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Appendix |
TOPEX/Poseidon Merged Geophysical Data Record
HDF-EOS User Documentation

Every CD-ROM distributed by the Jet Propulsion Laboratory for the TOPEX/Poseidon Merged
Geophysical Data Record (MGDR) data, consists of 2 ‘cycles of data. Each cycle contains
approximately 254 *passfiles’. A single TOPEX/Poseidon MGDR granuleisasingle ‘passfile
of one ‘cycle’. The 't2h' program reads a single pass file and then converts it to an HDF
formatted file. The input consists of a single file, which contains both the metadata and the data
objects.

The program has been written in ANSI C and requires the HDF library (4.0b1 or later) in order to
compile. If you are using a Sun SPARC workstation with the HDF include libraries in the
directory /usr/local/include and the library files (libdf.a and libnetcdf.a) in the directory
/usr/local/lib, the following command will create an executable program t2h from the t2h.c and
thetlib.c source code files:

cc -DSUN -l/usr/local/include t2h.c tlib.c -o t2h -L /usr/local/lib -Inetcdf -Idf -ljpeg

When using a machine other than a Sun, replace the -DSUN with the appropriate machine typein
the above command line. For example, if you are using a Silicon Graphics machine, replace the
-DSUN with -DIRIS4. A list of the supported machine types appears in the file
HDF4.0bX/README where X" is the current rel ease number.

To run the t2h program, type the program name followed by the datafile name.

Example: t2h MGA12803.001

The t2h program will create the HDF file in the current directory with a name derived from the
datafile name. For the above example the HDF file name would be *MGA 12803 _001.hdf’.
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Appendix J
UARS SOLSTICE
HDF-EOS User Documentation

The 's2h’ program reads UARS SOLSTICE level 3BS data files distributed from the GSFC
DAAC and converts them to HDF formatted files. The UARS SOLSTICE granules consist of a
metadatafile (*META extension) and adatafile (* PROD extension).

The program is written in ANSI C and requires the HDF library (3.3r4 or later) in order to
compile. If you are using a Sun SPARC workstation with the HDF include libraries in the
directory /usr/local/include and the library files (libdf.a and libnetcdf.a) in the directory
{/usr/local/lib, the following command will create an executable program s2h from the s2h.c
source codefile:

cc -DSUN -l/usr/local/include s2h.c -0 s2h -L /usr/local/lib -Inetcdf -Idf

When using a machine other than a Sun, replace the -DSUN with the appropriate machine typein
the above command line. For example, if you are using a Silicon Graphics machine, replace the
-DSUN with -DIRIS4. A list of the supported machine types appears in the file
HDF3.3rX/README where X" is the current rel ease number.

To run the s2h program, type the program name followed by the metadata file name. It is
assumed that the datafileisin the same directory as the metadatafile.

Example: s2h SOLSTICE L3BS D0022.V0007_C01 META

The s2h program will create the HDF file in the current directory with a name derived from the
data file name. For the above example the HDF file name would be
‘SOLSTICE_L3BS_D0022.V0007_CO1.hdf’.
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Acronyms

APl
ASF
AVHRR
CDF
CEOS
COTS
DAAC
DIF
DMP
ECS
EDC
EDHS
EOS
EOSDIS
ERS-1
ESA
ESDISP
FIRE
FTP
GB
GCMD
GDR
GIF
GPS
GSFC
HAIS
HDF

Application Program Interface

Alaska SAR Facility

Advanced Very High Resolution Radiometer
Common Data Format

Committee on Earth Observing Systems
Commercial off the Shelf

Distributed Active Archive Center
Directory Interchange Format

Data Migration Plan

EOSDIS Core System

EROS Data Center

ECS Data Handling System

Earth Observing System

Earth Observing System Data Information System

European Remote Sensing satellite - 1

European Space Agency

Earth Science Data Information System Project

First ISCCP Regional Experiment
File Transfer Protocol

Gigabytes

Global Change Master Directory
Geophysical Data Record

Graphical Interchange Format
Geophysical Processing System
Goddard Space Flight Center

Hughes Applied Information Systems
Hierarchical Data Format

ACR-1
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HDF-EOS
HITC
HSTX
IDL
IMS
ISCCP
JPL
KB
LaRC
MB
MGDR
NASA
NCSA
NDVI
netCDF
NGDC
NOAA
NSIDC
NWS
POES
RIS
SAR
SFDU
SIS
SDP
SSPP
TOPEX
UARS
ubS
WWW

Hierarchical Data Format-Earth Observing System
Hughes Information Technology Company
Hughes STX Corp.

Interactive Data Language

Information Management System

International Satellite Cloud Climatology Project
Jet Propulsion Laboratory

Kilobytes

Langley Research Center

Megabytes

Merged Geophysical Data Record

National Aeronautics and Space Administration
National Center for Supercomputing Applications
Normalized Difference Vegetation Index

network Common Data Format

National Geophysical Data Center

National Oceanic and Atmospheric Administration
Nationa Snow and Ice Data Center

National Weather Service

Polar Orbiting Environmental Satellite

Raster Image Set

Synthetic Aperture Radar

Standard Formatted Data Unit

Software Interface Specification

Science Data Plan

Solar Stellar Pointing Platform

Ocean Topography Experiment

Upper Atmosphere Research Satellite

User and Data Services

World Wide Web

ACR-2
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